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ESTIMATE RUN 05/02/2016

ESTIMATE SUMMARY 14:58:10

CONTID: C20515         ESTIMATE NO: 0005 FINL 2005

PCN: 20515-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 - 5 STRUCTURES IN WEST DENVER METRO PERCENT TIME:

PROJECT NO: NHPP R100-231                 

REGION 1 WEST GIRDER CLEANOUT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 895,459.30 PARTICIPATING $ $ 2,914.20

AWARD PROJECT AMT: 957,430.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,361.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.18

WORK DAYS

WORK DAYS

100.00%

0.00

2,914.20

2,914.20

17,275.65

$

$

$

$

895,459.30

0.00

895,459.30

0.00

895,459.30

0.00

0.00

895,459.30

0.00

AMOUNT DUE 895,459.30 17,275.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,275.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/18/2015

11/18/2015

02/05/2016

02/05/2016

05/02/2016

07/23/2015

08/03/2015

08/20/2015

11/18/2015
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PCN: 20515-BID    ESTIMATE RUN 05/02/2016

PROJECT: NHPP R100-231                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

200.0040.000

0.00

40.000

LF  

5.00000

0010 *Aggregate Bag 41.000

0.000

208-00035  
 

299.3041.000

0.00

41.000

LF  

7.30000

0015 Erosion Control Supervisor 5.000

0.000

208-00205  
 

575.005.000

0.00

5.000

HOUR

115.00000

0020 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

118.00000

0025 *Monitoring Technician 319.000

0.000

250-00050  
 

25,520.00319.000

0.00

319.000

HOUR

80.00000

0030 *Health and Safety Officer 15.000

0.000

250-00110  
 

1,650.0015.000

0.00

15.000

HOUR

110.00000

0035 *Mobilization 1.000

0.000

626-00000  
 

59,400.001.000

0.00

1.000

L S 

59,400.00000

0040 Public Information Services 1.000

0.000

626-01000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0045 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

32.00000

0050 *Traffic Control Inspection 26.000

0.000

630-00007  
 

9,880.0026.000

0.00

26.000

DAY 

380.00000

0055 *Traffic Control Management 47.000

0.000

630-00012  
 

42,300.0047.000

0.00

47.000

DAY 

900.00000
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PCN: 20515-BID    ESTIMATE RUN 05/02/2016

PROJECT: NHPP R100-231                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Uniformed Traffic Control Coordination 3.000

0.000

630-00015  
 

510.003.000

0.00

3.000

HOUR

170.00000

0065 *Flashing Beacon (Portable) 10.800

1.200

630-80001  
 

2,400.0012.000

240.00

12.000

EACH

200.00000

0070 *Barricade (Type 3 M-A) (Temporary) 5.400

0.600

630-80335  
 

312.006.000

31.20

6.000

EACH

52.00000

0075 *Construction Traffic Sign (Panel Size A) 4.500

0.500

630-80341  
 

260.005.000

26.00

5.000

EACH

52.00000

0080 *Construction Traffic Sign (Panel Size B) 31.500

3.500

630-80342  
 

2,170.0035.000

217.00

35.000

EACH

62.00000

0085 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

68.00000

0090 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

23.00000

0095 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

11.25000

0100 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

23,100.003.000

2,310.00

3.000

EACH

7,700.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

3,700.00000

0110 *Drum Channelizing Device 72.000

8.000

630-80360  
 

900.0080.000

90.00

80.000

EACH

11.25000
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PCN: 20515-BID    ESTIMATE RUN 05/02/2016

PROJECT: NHPP R100-231                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

5.65000

0120 *Mobile Attenuator 64.000

0.000

630-85041  
 

33,280.0064.000

0.00

64.000

DAY 

520.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 207,756.302,914.20207,756.30CURRENT AMT0200 $ $ $

CAT NO0300 E-16-JZ 

0155 *Clean Box Girder (Forms and Debris) 59,630.000

0.000

202-04041  
 

238,520.0059,630.000

0.00

59,630.000

SF  

4.00000

CAT 238,520.000.00238,520.00CURRENT AMT0300 $ $ $

CAT NO0301 E-16-JY 

0160 Clean Box Girder (Forms and Debris) 15,624.000

0.000

202-04041  
 

62,496.0015,624.000

0.00

15,624.000

SF  

4.00000

0165 *Rebuild Portions of Present Structure 3.000

0.000

210-00500  
 

6,300.003.000

0.00

3.000

EACH

2,100.00000

CAT 68,796.000.0068,796.00CURRENT AMT0301 $ $ $
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PCN: 20515-BID    ESTIMATE RUN 05/02/2016

PROJECT: NHPP R100-231                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:10

CUMULATIVE
AMOUNT

CAT NO0302 E-16-JV 

0170 Clean Box Girder (Forms and Debris) 21,771.000

0.000

202-04041  
 

87,084.0021,771.000

0.00

21,771.000

SF  

4.00000

0175 *Rebuild Portions of Present Structure 5.000

0.000

210-00500  
 

10,500.005.000

0.00

5.000

EACH

2,100.00000

0180 *Structural Steel (Special) 86.000

0.000

509-00010  
 

8,600.0086.000

0.00

86.000

LB  

100.00000

CAT 106,184.000.00106,184.00CURRENT AMT0302 $ $ $

CAT NO0303 F-16-AS 

0185 Clean Box Girder (Forms and Debris) 33,378.000

0.000

202-04041  
 

133,512.0033,378.000

0.00

33,378.000

SF  

4.00000

CAT 133,512.000.00133,512.00CURRENT AMT0303 $ $ $

CAT NO0304 F-16-AT 

0190 Clean Box Girder (Forms and Debris) 35,004.000

0.000

202-04041  
 

140,016.0035,004.000

0.00

35,004.000

SF  

4.00000

CAT 140,016.000.00140,016.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 1.000

0.000

620-00020  
 

675.001.000

0.00

1.000

EACH

675.00000

CAT 675.000.00675.00CURRENT AMT0400 $ $ $

$ 895,459.302,914.20$895,459.30$CURRENT AMTPROJECT TOTAL


